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Notable Accomplishments

Nuclear Materials Stabilization and Disposition (Project 
Baseline Summary [PBS] RL-0011)

Overview
This section of the report is intended to provide an executive-level performance overview.  Unless 
otherwise noted, all information is as of March 2008.

Included in this section are descriptions of significant accomplishments considered to have made the 
greatest contribution toward safe, timely, and cost-effective cleanup; progress against the contract with 
RL; project cost summary analysis; and overviews of safety and critical issues that identify the high-level 
challenges to achieving cleanup progress.

Disposition the Plutonium Finishing Plant (PFP) Facility

• Continued activities in support of 3013 de-inventory.

– Completed prompt gamma measurements on 3013 containers.

– Continued support for the procurement of 9975 shipping containers.

• Continued disposition of the Hanford Unirradiated Fuel Package (HUFP) Safety Analysis Report for 
Packaging (SARP) comments.

– Eight comment dispositions are with the Package Certification Authority (PCA) to review.

– Eighteen comments will be addressed upon completion of the Finite Element Analysis (FEA).

– Received approval from DOE on procurement of the long lead material for the HUFP in 
advance of the issuance of the Certificate of Compliance (CoC).

• Issued the Request for Proposal (RFP) for the procurement of the HUFP long lead material to 
prospective bidders.

• DOE-SR agreed to review the documentation on the Interim Storage Vaults (ISVs) for storage of 
the fuel at Savannah River instead of the HUFP containers to determine if ISVs are viable option.

• Completed clean out of the fourth level of HA-23S glovebox in 234-5Z building.

• Completed draining concentrated nitric acid header and the drop legs in room 264 (234-5Z 
building) of the duct level as part of lay-up activities.

Spent Nuclear Fuel (SNF) Stabilization and Disposition 
(PBS RL-0012)
• K East D&D Project (D&D)  

– K East Basin dewatering completed March 19, 2008.   
– Completed control density fill (CDF) placement March 30, 2008; a total of 514 trucks and 

5105 cubic yards of material were added to the Basin.    
– All actions for K East Basin downgrade are complete.    
– Removed spent ion exchange modules from transfer bay.     
– Removed the large-diameter cask (LDC) containing sand media from transfer bay.
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Notable Accomplishments, continued

SNF Stabilization and Disposition, continued 

• K Basins Closure Project – Hose-In-Hose Transfer System (HIH)  
– Isolated/disconnected electrical power on HIH from K East Basin.
– Conducted glove bag training and mockup for disassembling HIH connections from K East and 

K West.  
• K Basins Closure Project – Legacy Fuel Removal   

– Debris sorting in West Bay 72 percent complete (292 of 406 equivalent canisters).  
– Completed shipment of training Multi-Canister Overpack (MCO) to/from K West, Cold Vacuum 

Drying Facility (CVDF), and the Canister Storage Building (CSB).
– Completed additional PAS-1 cask shipments/found fuel receipts from Washington Closure, 

Hanford.   
– Achieved 90 percent completion of classroom training for MCO restart.  

• Sludge Treatment Project (STP)  
– Completed Retrieval system general arrangement drawings, equipment calculations, supporting 

analysis, heat and material balance and sequence interlock definition document (SIDD).  
– Completed Assay system above water (A/W) and under water (U/W) functions, and 

requirements, A/W system Process Flow Diagrams (PFDs), and A/W system analyses.  
– Completed initial A/W and U/W Packaging system analyses, draft system description, and 

identified scope of packaging system testing.  
– Procured/fabricated equipment for Settler Tank retrieval and percent solids meter testing.  
– Completed preparations to assess rheology modifiers and procured enhanced sludge simulant 

test material.  
– Completed preparations of grout testing plan and initiated procurements/assembly of grout test 

material.

Solid Waste Stabilization and Disposition (PBS RL-0013)
and Operate Waste Disposal Facility (PBS RL-0080)

• Six shipments (52 cubic meters [m3]) to the Waste Isolation Pilot Plant (WIPP) were completed in 
March.

– A backlog of 304 m3 of certified waste was available for shipment at the end of the month.  
– Certified a cumulative 3,000 m3 of Transuranic (TRU) waste, completing Tri-Party Agreement 

(TPA) Milestone M-91-42I.
• A total of 24 m3 of suspect TRU waste was retrieved during March.
• During March, an additional 83 m3 of mixed low-level waste (MLLW) was dispositioned.
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Notable Accomplishments, continued

Safeguards and Security (PBS RL-0020)

Soil and Water Remediation Groundwater/Vadose Zone 
(PBS RL-0030)

• Project recertified as Voluntary Protection Program (VPP) Star Site.  

• Completed force-on-force exercise with no injuries.  

• Completed Special Response Team/Tactical Response Team night training.   

• Completed noise monitoring assessment of Hanford Patrol weapons systems.

• River Corridor
– Initiated construction on the 100-KR-4 pump and treat expansion to 900 gallons per minute 

(gpm) capacity.
– Accepted four 100-KR-4 wells (total of 15 wells accepted through March 2008).
– Completed vertical profiling in selected Horn wells in support of the chromium contamination 

investigation.

• Central Plateau
– Initiated 200-PO-1 Seismic Geophysical Logging.
– Accepted six 200-UP-1 wells.
– Initiated T Tank Farm aquifer test (200-ZP-1).
– Awarded contract to begin drilling a deep vadose zone characterization well in the 200 East 

Area C Tank Farm.

• Integration
– Completed FY 2008 administrative well decommissioning; 2514 wells decommissioned.
– Awarded contract to decommission 57 River Corridor wells.
– Completed 44 percent of baseline well sampling (1066 of 2403 wells sampled fiscal year to 

date).

Nuclear Facility Decontamination and Decommissioning
(D&D), Remainder of Hanford (PBS RL-0040)

Deactivation and Decommissioning

• 231-Z Inventory Reduction  
– The Pacific Northwest National Laboratory (PNNL) issued the final Non-Destructive Assay (NDA) 

report on March 19, 2008.  
– Documented Safety Analysis (DSA) update is proceeding.  
– Shipping container design calculations were received and are being reviewed for approval.
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Notable Accomplishments, continued

Nuclear Facility D&D, Remainder of Hanford, continued

Nuclear Facility D&D, Fast Flux Test Facility (FFTF)   
(PBS RL-0042)

Deactivation and Decommissioning, continued

• BC Control Area  
– The BC Control Area (BCCA) Engineering Evaluation/Cost (EE/CA) 30-day public review was 

completed on March 25, 2008.
– The historical/cultural review for the BCCA haul road upgrade and trailer/waste queue, undergoing 

public review, closed on April 14, 2008.
– The historical/cultural and biological/ecological review for Zone A of the BCCA field walk down was 

initiated on April 7, 2008.  The report will be submitted for public review following completion of 
the field investigation.

– The ecological and biological review report for the BCCA haul road upgrades and trailer/waste 
queue was completed on March 28, 2008, and supports planned field work through April 15, 2009.

• Waste Site Remediation  
– Completed BC Crib Treatability Test Decision Draft for Phase I treatability testing.
– Completed second of three BC Crib electrical resistivity correlation (ERC) boreholes; third borehole 

is 95 percent complete.  
– Issued Sanitary Waste Landfill Closure Plan for internal review.
– Resolved 200-IS-1 Sampling Analysis Plan (SAP) comment dispute.   
– Transmitted the 200-PW-2/4 and 200-TW-2 Site Specific Sampling Plans to RL and the Washington 

State Department of Ecology (Ecology).   

• Reliability Projects   
– Completed Project L-606, Refurbishment of Rattlesnake Road, functional design criteria on 

March 19, 2008.  The conceptual design report, cultural resource review, and National Energy 
Policy Act (NEPA) activities are on hold pending RL direction.  

– Awarded contract for Project L-641, 273-E (Fleet) Building Safety Enhancements.  
– Completed development of DOE Order 430.1B, Real Property Asset Management, Corrective Action 

Plan and Analysis Report for Other Structures and Facilities (OSF) on March 14, 2008, and 
submitted a preliminary draft of the Ten-Year Site Plan to DOE-HQ on March 28, 2008.  

– Completed quarterly update of 2005 Energy Policy Ten Mitigation Plans on March 30, 2008.  
– Completed L-631, Restoring Reliability to Hanford Central Plateau Water Supply, Mission Needs 

document on March 20, 2008.

• PCB Transformer X-98 ready for off-site shipment.   
• PCB Transformer X-25 shipped off-site for recycling.  
• Completed two Sodium Bonded fuel shipments to Idaho National Laboratory (INL).
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SNF Stabilization and Disposition (PBS RL-0012)

Current Issues

Soil and Water Remediation Groundwater/Vadose Zone 
(PBS RL-0030)

• Well Drilling
– High chromium contamination levels in six of the injection wells drilled for the 100-KR-4 pump 

and treat expansion contain chromium contamination levels in excess of EPA-determined 
acceptable limits for an injection well.  

One existing monitoring well will be re-purposed as an injection well, and five 
replacement injection wells will be drilled.  

• K East D&D Project   
– Service water isolation may be impacted due to frozen 12-inch valve.  
– Evaluating alternatives to resolve issue.   

• K Basins Closure Project  
– Potential delays/repair turnaround timeframe for any major fuel processing equipment 

failures.  
– Maintaining key staff that have received training and attained qualification at K West,  

CVDF.   
• STP  

– Central Characterization Project (CCP) contracted with Waste Isolation Pilot Plant 
(WIPP); liaison impacts design (shifting Waste Acceptance Criteria [WAC] direction from 
DOE).   

– Addressing potential for new Remote-Handled Transuranic (RH-TRU) waste storage 
facility.

• Waste Site Remediation
– Tri-Party Agreement (TPA) Milestones M-15-49A and M-15-49B for 200-MG-1 and 200-MG-2 

Feasibility Studies are not achievable due to a change in key assumptions that were the bases 
for the milestone dates. The U.S. Environmental Protection Agency’s (EPA's) position that 
insufficient data for risk analyses would preclude issuance of the Record of Decision make these 
milestones unachievable. An alternate regulatory pathway is under negotiation; TPA change 
packages have been processed.

Nuclear Facility Decontamination and Decommissioning
(D&D), Remainder of Hanford (PBS RL-0040)
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Safety Overview
The focus of this section is to document trends in occurrences. FH continues to focus on improving safety 
through the efforts of the PHMC workforce as they implement the Integrated Environmental Safety and 
Health Management System, work towards achieving and maintaining Voluntary Protection Program “Star”
status, and accomplish work through enhanced work planning.  Safety and health statistical data is 
presented below.  The safety charts are reported according to Occupational Safety and Health 
Administration (OSHA) standards. 

Total OSHA Recordable Case Rate: 

OSHA Days Away From Work (DAFW) Case Rate: 

Only one recordable injury was  
reported for March.  The rate remains 
stable; calendar year and fiscal year 
rates remain above the Fluor corporate 
goal.    

There were no Days Away from 
Work injuries reported in March.  
The DAFW case rate remains 
stable on the 0.17 baseline.   
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Safety Overview, continued

First Aid Case Rate: 

Days Away Restricted/Transferred (DART) Case Rate: 

The First Aid case rate for March 
returned to baseline.  The previous 
improving trends are being 
monitored to determine if a new 
baseline should be developed.  

Currently, the Fluor DART case rate 
remains stable on the current 
baseline.  
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Schedule/Cost Performance  ($M)

NOTE:  Numbers rounded to nearest $0.1M.

Both Current Month and Cumulative-to-Date (that is, FY 2004 to present) performance is presented 
below.  Variances addressed are at the Cumulative-to-Date level.

CTD Schedule Performance: Cumulative-to-date contract schedule performance reflected a 
-$44.4M/-1.4 percent unfavorable variance.  The most significant schedule variances are discussed in
Section C, SNF Stabilization and Disposition, Section F, Solid Waste Stabilization and Disposition, and 
Section G, Soil and Water Remediation, Groundwater/Vadose Zone.

CTD Cost Performance: Cumulative-to-date contract cost performance reflected a +$27.9M/+0.9 
percent variance.  The most significant cost variances are discussed in Section B, Nuclear Materials 
Stabilization and Disposition, and Section C, SNF Stabilization and Disposition.  

NOTE:  Numbers rounded to nearest $0.1M.

Budgeted Cost of 
Work Scheduled

Budgeted Cost of 
Work Performed

Actual Cost of 
Work Performed

Schedule 
Variance $

Schedule 
Variance 

%

Cost 
Variance $

Cost Variance 
%

Budget At 
Completion

HQ-0012X SNF Stablization and Disposition Storage Ops $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

RL-0011 Nuclear Materials Stabilization & Disposition $6.5 $6.6 $4.7 $0.2 2.5% $1.9 28.9% $103.3

RL-0012 SNF Stabilization & Disposition $6.9 $5.9 $6.0 -$1.0 -15.2% -$0.2 -3.3% $94.1

RL-0013 Solid Waste Stabilization & Disposition $18.6 $16.1 $11.8 -$2.5 -13.5% $4.3 26.5% $227.9

RL-0020 Safeguards & Security $5.9 $5.9 $4.6 $0.0 -0.6% $1.3 21.6% $77.3

RL-0030
Soil & Water Remediation, Groundwater/Vadose 
Zone

$8.5 $7.6 $7.4 -$0.9 -10.4% $0.1 1.8% $103.9

RL-0040 Nuclear Facility D&D, Remainder of Hanford $3.7 $6.4 $4.0 $2.7 74.4% $2.3 36.7% $77.2

RL-0041 Nuclear Facility D&D, RC Closure Project $0.3 $0.0 $0.0 -$0.2 0.0% $0.0 0.0% $2.3

RL-0042 FFTF Project $1.6 $2.0 $1.3 $0.4 26.2% $0.7 33.8% $19.4

RL-0043 HAMMER $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

RL-0080 Operate Waste Disposal Facility $0.2 $0.1 $0.1 -$0.1 -60.9% -$0.1 -83.8% $2.6

HQ-MS100 HAMMER $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

Subtotal Sub-project Work scope $52.1 $50.6 $40.2 -$1.5 -3.0% $10.3 20.4% $707.9
4.4.6.1+.2 Request for Services & HAMMER RFSs $2.7 $2.5 $2.9 -$0.2 -8.6% -$0.4 -18.0% $27.3

4.4.6.3 Work Orders from PNNL $0.5 $0.4 $0.5 $0.0 -0.1% $0.0 -6.6% $4.6

4.4.6.4 Work Orders from BHI $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

4.4.6.6 Work Orders from BNI $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.2

4.4.6.7 Work Orders from CH2M HILL $2.5 $2.5 $1.9 $0.0 0.0% $0.6 22.5% $28.0

4.4.6.9 Work Orders from AMH $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.2

4.4.6.10 Work Orders from ATL $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.1

4.4.6.11 Work Orders from WCH $0.3 $0.3 $0.3 $0.0 0.0% $0.0 -13.0% $4.2

4.4.6.12 RFSs from National Guard Bureau $0.1 $0.1 $0.0 $0.0 0.0% $0.1 0.0% $1.0

Total Work For Others $6.0 $5.8 $5.7 -$0.2 -3.8% $0.1 2.3% $65.7
Total FH Contract Work scope $58.2 $56.4 $45.9 -$1.8 -3.0% $10.5 18.6% $773.6

Current Period (March)

Budgeted Cost of 
Work Scheduled

Budgeted Cost of 
Work Performed

Actual Cost of 
Work Performed

Schedule 
Variance $

Schedule 
Variance 

%

Cost 
Variance $

Cost Variance 
%

Budget At 
Completion   (thru 

FY 2008)

HQ-0012X SNF Stablization and Disposition Storage Ops $2.5 $2.5 $2.4 $0.0 0.0% $0.1 3.5% $2.5

RL-0011 Nuclear Materials Stabilization & Disposition $623.7 $625.2 $585.2 $1.5 0.2% $40.0 6.4% $687.3

RL-0012 SNF Stabilization & Disposition $546.7 $536.3 $613.0 -$10.4 -1.9% -$76.7 -14.3% $593.2

RL-0013 Solid Waste Stabilization & Disposition $751.0 $739.0 $731.2 -$12.1 -1.6% $7.8 1.0% $874.8

RL-0020 Safeguards & Security $299.5 $299.1 $294.5 -$0.4 -0.1% $4.6 1.5% $341.7

RL-0030
Soil & Water Remediation, Groundwater/Vadose 
Zone

$254.8 $244.2 $243.4 -$10.7 -4.2% $0.7 0.3% $312.4

RL-0040 Nuclear Facility D&D, Remainder of Hanford $283.2 $277.0 $273.0 -$6.2 -2.2% $4.0 1.5% $332.8

RL-0041 Nuclear Facility D&D, River Corridor Closure $30.7 $30.5 $26.5 -$0.3 -0.8% $4.0 13.0% $32.6

RL-0042 FFTF Project $158.3 $155.9 $154.2 -$2.5 -1.6% $1.7 1.1% $168.4

RL-0043 HAMMER $7.3 $7.3 $7.4 -$0.1 -1.2% -$0.1 -1.2% $7.3

RL-0080 Operate Waste Disposal Facility $18.3 $17.5 $15.4 -$0.7 -4.1% $2.1 12.0% $19.7

HQ-MS100 HAMMER $8.0 $7.9 $7.9 -$0.1 -1.2% $0.0 -0.6% $8.0
Subtotal Sub-project Work scope $2,984.1 $2,942.2 $2,954.2 -$41.9 -1.4% -$11.9 -0.4% $3,380.6
4.4.6.1+.2 Request for Services & HAMMER RFSs $66.0 $64.3 $53.8 -$1.6 -2.5% $10.5 16.3% $83.0

4.4.6.3 Work Orders from PNNL $37.1 $37.1 $31.9 $0.0 0.0% $5.2 14.0% $39.4

4.4.6.4 Work Orders from BHI $5.4 $5.0 $4.3 -$0.4 -7.2% $0.7 14.3% $5.4

4.4.6.5 Work Orders from HEHF $0.3 $0.3 $0.2 $0.0 0.0% $0.1 35.2% $0.3

4.4.6.6 Work Orders from BNI $1.5 $1.5 $0.6 $0.0 -0.2% $0.9 58.0% $1.6

4.4.6.7 Work Orders from CH2M HILL $162.5 $162.1 $142.4 -$0.4 -0.2% $19.7 12.1% $177.1

4.4.6.8 Work Orders Fabrication Services $3.4 $3.4 $2.3 $0.0 0.0% $1.1 32.2% $3.4

4.4.6.9 Work Orders from AMH $1.2 $1.2 $1.0 $0.0 0.0% $0.2 16.0% $1.3

4.4.6.10 Work Orders from ATL $0.3 $0.3 $0.2 $0.0 0.0% $0.1 25.6% $0.3

4.4.6.11 Work Orders from WCH $13.9 $13.7 $12.4 -$0.2 -1.3% $1.3 9.3% $15.7

4.4.6.12 RFSs from National Guard Bureau $1.4 $1.4 $1.3 $0.0 0.0% $0.1 8.9% $2.3

Total Work For Others $292.9 $290.4 $250.6 -$2.5 -0.9% $39.9 13.7% $329.9
Total FH Contract Work scope $3,277.1 $3,232.6 $3,204.7 -$44.4 -1.4% $27.9 0.9% $3,710.6

Cumulative-To-Date (FY 2004-Present)
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Schedule/Cost Performance  ($M), continued

FY 2008 FH Funds vs. Spend Forecast ($M)

NOTE:  Numbers rounded to nearest $0.1M.

Performance Status 
CTD and Monthly ($M)
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Monthly BCWS 44.2 60.9 60.6 58.8 57.5 58.2 59.6 76.2 59.5 71.4 63.6 103.2 

Monthly BCWP 49.0 58.3 57.7 55.5 47.2 56.4 

Monthly ACWP 37.0 66.1 58.7 57.1 52.6 45.9 

CTD BCWS 2981.2 3042.1 3102.7 3161.5 3219.0 3277.1 3335.7 3411.9 3471.4 3542.8 3607.2 3710.6 

CTD BCWP 2957.5 3015.7 3073.5 3129.1 3176.2 3232.6 

CTD ACWP  2924.4 2990.5 3049.0 3106.2 3158.8 3204.7 

Oct-07 Nov-07 Dec-07 Jan-08 Feb-08 Mar-08 Apr-08 May-08 Jun-08 Jul-08 Aug-08 Sep-08

SNF Stablization and Disposition Storage Ops HQ-0012X $0 $0 $0 

Nuclear Materials Stabilization & Disposition RL-0011 $89.3 $91.0 ($1.7)
SNF Stabilization & Disposition RL-0012 $106.2 $103.5 $2.7 
Solid Waste Stabilization & Disposition RL-0013 $252.9 $226.7 $26.2 
Safeguards & Security RL-0020 $87.0 $78.7 $8.3 

Soil and Water Remediation, Groundwater/ 
Vadose Zone

RL-0030 $115.3 $113.9 $1.4 

Nuclear Facility D&D, Remainder of Hanford RL-0040 $86.8 $83.7 $3.1 
Nuclear Facility D&D, RC Closure Project RL-0041 $3.0 $2.5 $0.6 
FFTF Project RL-0042 $23.3 $22.4 $0.9 
HAMMER RL-0043 $0.1 $0.1 $0.0 
Operate Waste Disposal Facility RL-0080 $3.5 $3.1 $0.4 
HAMMER HQ-MS100 $0.0 $0.0 $0.0 

$767.4 $725.5 $41.8

Variance 
+ / ( - )

                                                    Total FH

April 2008 Fiscal 
Year Spend 

Forecast
PBS Title PBS

Projected FY 
2008 Funding
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Milestone Performance
Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) milestones represent 
significant events in project execution.  DOE Enforceable Agreement milestones were established to provide 
high-level visibility to critical deliverables and specific status on the accomplishment of these key events.  
The FY 2008 Enforceable Agreement milestone information provided herein is based upon the current 
baseline including RL-approved changes.  Changes from month-to-month in both the total number of 
milestones to be completed and in the forecast status of upcoming milestones are the result of BCRs 
approved during the reporting period.

Enforceable Agreement milestone, M-091-42J, “Certify 4,200 Cubic Meters Contact-Handled Transuranic 
Mixed Waste (CH-TRUM) by December 31, 2007,” was missed.*   This milestone’s completion is projected 
outside of the FH contract term.  Quantities are unachievable due to the combination of waste not being 
available and necessary throughput exceeding TRU waste processing capacity.  

Note: the table below reflects data from the Hanford Site Technical Database.  All of the TPA Enforceable 
Agreement milestones due in FY 2008 are reported herein, including any completed in previous years (e.g., 
FY 2006 or FY 2007).  

Gold Metrics

One facility was dispositioned in March.  Industrial Facility 609B was demolished on 7/30/07, but given 
credit in March.

*  See letter FH-0701993 R1

FISCAL YEAR-TO-DATE

Completed 
Early

Completed 
On 

Schedule

Completed 
Late

Overdue
Forecast 

Early

Forecast 
On 

Schedule

Forecast 
Late

Total    
FY 2008

9 0 0 1 3 6 0 19

REMAINING SCHEDULED

MILESTONE TYPE

Enforceable Agreement

1st Jan Feb Mar 2nd 3rd 4th FY 2008 FY 2008 
Qtr 2008 2008 2008 Qtr Qtr Qtr To Date Total

RL Planned        -          -          -          -          -          -           -             -           - 
Actual        -          -           - 

RL Planned        -          -          -          -             -           - 
Actual        -          -          -          -           -             -   

RL Planned        -          -          -          -          -           -             -           - 
Actual        -           1         1         -              1 

RL Planned        -          -          -          -            9           -            9 
Actual        -          -          -          -           -             -           - 

RL Planned           -           -           -             -           - 
Actual 0.19 0.02 0.03           - 0.05 0.23

RL Planned      118        39        39        39      118         -        470        235      470 
Actual      119        35        51        51      138         -           -          257 

RL Planned       27         9         9         9       27       27        27          53      106 
Actual     855       30       65       83     178        -       1,033 

Measure/Units

Industrial Facility Completions  
(# of facilities)   

Transuranic Waste shipped for 
disposal at WIPP (cubic meters)

Spent Nuclear Fuel packaged for final 
disposition (MTHM)

Radioactive Facility Completions         
(# of facilities) 

Nuclear Facility Completions              
(# of facilities) 

Remediation Complete   
(# of release sites)   

Low-Level and Mixed Low-Level 
Waste disposed (cubic meters)



PHMC Performance Report                                         March 2008
Section A Overview

DOE/RL-2000-76, Rev. 89 Overview A: 12

Government Furnished Services/Items
Listed below are the near-term RL action/commitments required to support FH’s accelerated cleanup.  Only 
data for the next 30 days (including any open GFS/I from prior periods) are shown.  Items highlighted in 
“gold” reflect the affected Performance Incentive.  Items in “pink” reflect an overdue status.  NOTE:  GFS/I 
data is through April 22, 2008.

Continued on next page

 

Reference 
ID 

SOW 
Section 

WBS 
Scope Responsibility Requirement GFS/GFI

RL Letter 
No. &  
Date 

Completed 

FH 
Submittal 

FH Letter 
No. &  
Date 

Completed
Approve quarterly updates of the Startup 

Notification Report within 30 days of 
submittal 

GF0117 C.5.1.3.d 
GFS/I  

WBS 
4.4.3.7 
Nuclear 
Safety 
Nuclear 
Safety 

• Environment, 
Health, Safety, & 
Quality 

 DE-AC06-
96RL13200, 
C.5.1.3, GFS/GFI 

Approve 
quarterly 
updates of the 
Startup 
Notification 
Report within 
30 days of 
submittal (2nd 
Qtr 2008) 
Commitment: 
28 April 2008

  Quarterly 
Update of the 
Startup 
Notification 
Report for 
Fluor Hanford 
Managed 
Facilities (2nd 
Qtr 2008) 
Commitment: 
28 April 2008 
Planned: 31 
March 2008 

FH-0800779 
Completed: 28 
March 2008 

See Section C.1.6 for approval process for 
Safety Basis Documents for category 1, 2, 

and 3 nuclear facilities 

GF0147 C.5.1.3.d 
GFS/I  

WBS 
4.4.3.7 
Nuclear 
Safety 
Nuclear 
Safety 

• Environment, 
Health, Safety, & 
Quality 

 DE-AC06-
96RL13200, 
C.5.1.3, GFS/GFI 

Approval of 
Updated 
Documented 
Safety 
Analysis for 
Solid Waste 
Operations 
Complex 
(2008) 
Commitment: 
14 May 2008

  Master 
Documented 
Safety 
Analysis 
(MDSA) for 
the Solid 
Waste 
Operations 
Complex 
(including 
LLBG, CWC, 
T Plant, and 
WRAP) 
(2008) 
Planned: 17 
March 2008 

FH-0800627 
Completed: 18 
March 2008 
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Government Furnished Services/Items, continued
 

Reference 
ID 

SOW 
Section 

WBS 
Scope Responsibility Requirement GFS/GFI

RL Letter 
No. &  
Date 

Completed 

FH 
Submittal

FH Letter 
No. &  
Date 

Completed
GF0153 C.2.1.1.1.3.d 

GFS/I  
 
C.2.1.1.1.4.d 
GFS/I  

WBS 
4.1.1.1.9 
Sludge 
Retrieval & 
Disposition 
Project 
Dry found 
fuel and 
fuel from 
sludge 
retrieval 
within CVD  
 
WBS 
4.1.1.1.9 
Sludge 
Retrieval & 
Disposition 
Project 
Transfer K 
Basins 
found fuel 
and sludge 
retrieval 
fuel from 
CVD to 
CSB 

• K-Basins 
Operations 

 DE-AC06-
96RL13200, 
C.2.1.1.1.3, GFS/I
 
DE-AC06-
96RL13200, 
C.2.1.1.1.3, GFS/I
 
DE-AC06-
96RL13200, RL-
012, 2b 

All WCH fuel 
to be 
processed via 
CVDF 
transported 
and placed 
into wet 
storage at the 
105 KW 
Facility. 
Commitment: 
1 April 2008 

      

GF0159 C.2.5.5.d 
GFS/I  

WBS 4.1.2.9 
Waste Site 
Remediation 
Remediate 
B/C Control 
Area 

• Deactivation & 
Decommissioning 

 DE-AC06-
96RL13200, 
C.2.5.5, GFS/GFI

Action 
Memorandum 
issued 
Commitment: 
12 May 2008

      

GF0166 C.2.2.1.2.3.d 
GFS/I  

WBS 
4.1.2.2.4 
Disposition 
SNM 
Disposition 
SNM 

• Plutonium 
Finishing Plant 
Closure 

 DE-AC06-
96RL13200, 
C.2.2.1.2.3, 
GFS/GFI  
 
DE-AC06-
96RL13200, RL-
011, 1b 

DOE-HQ will 
issue the 
9975 SARP, 
Revision 1 
Commitment: 
31 December 
2007 
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Contract Deliverables
Listed below are the near-term FH Contract Deliverable action/commitments required to support FH’s 
accelerated cleanup.  Only data for the next 30 days (including any open Contract Deliverables from prior 
periods) are shown.  Items highlighted in “gold” reflect the affected PI.  Items in “pink” reflect an overdue 
status.  NOTE:  All contract deliverable data is through April 22, 2008. 

Continued on next page

 

Reference 
ID SOW Section WBS 

Scope Responsibility Requirement Deliverable
FH Letter 

No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
Department of Natural Resources Land 
Lease Monitoring Report Due: Monthly 

CD0108 C.3.8.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.2.6 200 
Area Liquid 
Effluent 
Facilities 
Maintain Safe 
& Compliant 
200 Area 
TEDF 
Operations  
 
WBS 4.2.7 300 
Area Liquid 
Effluent 
Facilities 
Maintain Safe 
& Compliant 
300 Area 
TEDF 
Operations 

• Waste Stabilization 
& Disposition 

 DE-AC06-
96RL13200, 
C.3.8.1, 
DELIVERABLES Department of 

Natural 
Resources 
Land Lease 
Monitoring 
Report (Mar 
2008) 
Planned: 30 
April 2008 

      

Nuclear Material Accountability 
Transaction Data Report Due: Monthly 

CD0114 C.4.2.41.c 
DELIVERABLES/COMPLETIONS 

WBS 4.3.5.6 
Material 
Control and 
Accountability
Material 
Control and 
Accountability

• Safeguards & 
Security 

 DE-AC06-
96RL13200, 
C.4.2.41, 
DELIVERABLES Nuclear 

Material 
Accountability 
Transaction 
Data Report 
(Apr 2008) 
Planned: 13 
May 2008 

      

Nuclear Material Balance Report Due: 
Monthly 

CD0115 C.4.2.41.c 
DELIVERABLES/COMPLETIONS 

WBS 4.3.5.7 
Safeguards & 
Security 
Program 
Management 
Safeguards & 
Security 

• Safeguards & 
Security 

 DE-AC06-
96RL13200, 
C.4.2.41, 
DELIVERABLES Nuclear 

Material 
Balance Report 
(Apr 2008) 
Planned: 15 
May 2008 
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Contract Deliverables, continued

Continued on next page

 

Reference 
ID SOW Section WBS 

Scope Responsibility Requirement Deliverable
FH Letter 

No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
Project Hanford Management Contract 

Performance Report Due: Monthly 
CD0169 C.5.3.4.c 

DELIVERABLES/COMPLETIONS 
WBS 4.4.4 
PHMC 
Planning and 
Integration 
Contract 
Reporting 
(Baseline) 

• Project Systems & 
Support 

 DE-AC06-
96RL13200, 
C.5.3.4, 
DELIVERABLES Project Hanford 

Management 
Contract 
Performance 
Report (Mar 
2008) 
Planned: 29 
April 2008 

      

Financial Information System (FIS) 
Management & Reporting System (MARS) 

Due: Month-End Deadlines 

CD0173 C.5.3.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES

Financial 
Information 
System (FIS) 
Management & 
Reporting 
System 
(MARS) (Apr 
2008) 
Planned: 10 
May 2008 

      

Unreviewed Safety Question Summary 
Report for each FH managed category 1,2, 

and 3 nuclear facilities Due: Annually 

CD0182 C.5.1.3.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.3.7 
Nuclear Safety 
Nuclear 
Safety 

• Environment, Health, 
Safety, & Quality 

 DE-AC06-
96RL13200, 
C.5.1.3, 
DELIVERABLES

Unreviewed 
Safety Question 
Summary 
Report for 
WESF (2008) 
Planned: 15 
May 2008 

      

Depreciation Charges Due: Monthly CD0271 C.5.3.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES

Depreciation 
Charges (Apr 
2008) 
Planned: 10 
May 2008 

      

Fluor Hanford, Inc., Cost Submittal 
FHXXXX Due: Monthly 

CD0281 C.5.3.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES Fluor Hanford, 

Inc., Cost 
Submittal 
FHXXXX (Apr 
2008) 
Planned: 10 
May 2008 

      

National Pollutant Discharge Elimination 
System Discharge Monitoring Report Due: 

Monthly 

CD0288 C.5.1.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• Environment, Health, 
Safety, & Quality 

 DE-AC06-
96RL13200, 
C.5.1.1, 
DELIVERABLES

National 
Pollutant 
Discharge 
Elimination 
System 
Discharge 
Monitoring 
Report (Mar 
2008) 
Planned: 25 
April 2008 
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Contract Deliverables, continued

Continued on next page

 

Reference 
ID SOW Section WBS 

Scope Responsibility Requirement Deliverable
FH Letter 

No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
200E, 200W, 400 Area Drinking Water 

Report Due: Monthly 
CD0300 C.4.2.52.c 

DELIVERABLES/COMPLETIONS 
WBS 4.3.1.1.3 
Water 
Compliance 
and Sampling 
Utilities 
Operations 
and 
Maintenance-
-Water 
Compliance 
and Sampling 

• Closure Services & 
Infrastructure 

 DE-AC06-
96RL13200, 
C.4.2.52, 
DELIVERABLES 200E, 200W, 

400 Area 
Drinking Water 
Report (Apr 
2008) 
Planned: 10 
May 2008 

      

RCRA Quarterly Reports Due: Quarterly CD0534 C.2.5.3.c 
DELIVERABLES/COMPLETIONS 

WBS 4.1.7.6 
Groundwater 
Monitoring & 
Performance 
Assessments 
Monitoring 
and 
Assessiing 
Groundwater 
Performance 

• Soil & Water 
Remediation/Groundwater

 DE-AC06-
96RL13200, 
C.2.5.3, 
DELIVERABLES

RCRA 
Quarterly 
Reports 
(October-
December 
2007) 
Planned: 16 
May 2008 

      

CD0547 C.3.1.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.2.1.3 
Canister 
Storage 
Building (CSB) 
Store and 
Monitor SNF 
and IHLW  
 
WBS 4.2.1.6 
Disposition 
SNF 
Perform SNF 
Program 
Management 
Activities 

• Waste Stabilization & 
Disposition 

 DE-AC06-
96RL13200, 
C.3.1.1, 
DELIVERABLES

SNF 
Acceptance 
Criteria 
(SNFAC) for 
receipt of any 
SNF with the 
exception of 
SNF packaged 
in MCOs and 
SNF packages 
already stored 
at the CSB/ISA.
Commitment: 
30 April 2008
Planned: 30 
April 2008 

      

Reports to RL as required by memorandum, 
Paul Golan, EM-2, Response to the RL 
Requests for Continual Submittal of 

Quarterly Status Reports, dated April 29, 
2005. Due: Quarterly 

CD0548 C.3.1.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.3.12 
Quality 
Assurance 
Quality 
Assurance 

• Environment, Health, 
Safety, & Quality 

 DE-AC06-
96RL13200, 
C.3.1.1, 
DELIVERABLES

Reports to RL 
as required by 
memorandum, 
Paul Golan, 
EM-2, 
Response to 
the RL 
Requests for 
Continual 
Submittal of 
Quarterly 
Status Reports, 
dated April 29, 
2005 (2nd Qtr 
2008) 
Planned: 15 
May 2008 
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Contract Deliverables, continued
 

Reference 
ID SOW Section WBS 

Scope Responsibility Requirement Deliverable
FH Letter 

No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
ST 4500 Discharge Monitoring Reports for 
the 200 Area Effluent Treatment Facilities. 

Due: Quarterly 

CD0560 C.3.6.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.2.6 
200 Area 
Liquid Effluent 
Facilities 
Dispose of 
Liquid 
Effluents 
Treated by 
the ETF 

• Waste Stabilization & 
Disposition 

 DE-AC06-
96RL13200, 
C.3.6.1, 
DELIVERABLES

ST 4500 
Discharge 
Monitoring 
Reports for the 
200 Area 
Effluent 
Treatment 
Facilities (2nd 
Qtr 2008) 
Planned: 15 
May 2008 

      

ST 4502 Discharge Monitoring Reports for 
the 200 Area Effluent Treatment Disposal 

Facilities Due: Quarterly 

CD0562 C.3.7.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.2.6 
200 Area 
Liquid Effluent 
Facilities 
Maintain Safe 
& Compliant 
200 Area 
Effluent 
Treatment 
Facility 
Operations 

• Waste Stabilization & 
Disposition 

 DE-AC06-
96RL13200, 
C.3.7.1, 
DELIVERABLES

ST 4502 
Discharge 
Monitoring 
Reports for the 
200 Area 
Effluent 
Treatment 
Disposal 
Facilities (2nd 
Qtr 2008) 
Planned: 15 
May 2008 

      

Updated Documented Safety Analysis for 
each Contractor managed Category 1, 2, and 

3 nuclear facility. Due: Annually 

CD0597 C.5.1.3.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.3.7 
Nuclear 
Safety 
Nuclear 
Safety 

• Environment, Health, 
Safety, & Quality 

 DE-AC06-
96RL13200, 
C.5.1.3, 
DELIVERABLES

Waste 
Encapsulation 
and Storage 
Facility Update 
to Final Safety 
Analysis Report 
(FSAR) including 
Hazard Analysis 
data (2008) 
Planned: 15 
May 2008 

      

TPA milestone status reports and statistics 
Due: Monthly 

CD0604 C.5.9.7.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.3.3 
Environmental 
Protection 
TPA Support 

• Environment, Health, 
Safety, & Quality 

 DE-AC06-
96RL13200, 
C.5.9.7, 
DELIVERABLES TPA milestone 

status reports and 
statistics (Apr 
2008) 
Planned: 15 May 
2008 

      

CD0609 C.2.4.1.c 
DELIVERABLES/COMPLETIONS 

     DE-AC06-
96RL13200, 
C.2.4.1, 
DELIVERABLES

TPA Milestone M-
015-40D: Revised 
FS Report and 
revised Proposed 
Plan for 200-CW-
2, 200-CW-4, 
200-CW-5, and 
200-SC-1 OUs. 
Commitment: 30 
April 2008 
Planned: 15 
April 2008 

      

 


